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Tank 26

The group we selected to cut the door ( Bering Sea Environmental LLC ) meet with us at tank
26 on 8 January 2016.  During the discussions they offered a plan to clean the tank more
safely utilizing Manway Cannons. We considered this approach due to the condition of the
roof and the safety of workers inside the tank while getting the sludge out with the possibility
of the roof falling on them.

Week of 11 January we spent checking references on past jobs that BSE had completed. The
balance of the week we were trying to get US Ecology to give us a schedule for delivery and
volume of boxes that they can receive into their facility.

We got a response finally on 18 January and are moving ahead to have a kick off meeting this
next Tuesday 26 January to finalize the contract with BSE to begin work.

Bering estimates that they can have the material removed in about five days once started. If
this approach does not work in                  (two days) we will cut hole and put personnel into
tank to remove sludge with a bobcat loader. Probably take maybe a month to clean or more
with the fallen roof material and the heating coils that will slow progress.

Tank 7

We are looking at building a board road to get access to the tank 7.

Plan to cut the top and shear down the tank to cut the tank 50% across giving us access to start
removing the product.

This building of the road will begin after the kickoff meeting next week so that  we can divert
resources, personnel from tank 26 to Tank 7. 

Steve Wilson

On Thu, Jan 21, 2016 at 9:29 AM, Moore, Gary <Moore.Gary@epa.gov> wrote:

Steve:

 

Can you send me an update on your progress?  The last I heard was that you had completed the
disposal at US Ecology and were scheduled to cut a hole in Tank 26 the week of 1/4/16 to remove
the sludge into boxes for disposal.
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Again, I really need a weekly update on progress.  It appears that you guys are finally making
decent progress.  Keep this progress going.

 

Thanks

 

 

Gary Moore
Federal On-Scene Coordinator

U.S. EPA Region 6

214-789-1627 cell

214-665-6609 office

moore.gary@epa.gov

 

  

 

From: Steve Wilson [mailto:swilsonwse@gmail.com] 
Sent: Monday, January 04, 2016 9:26 AM
To: Moore, Gary
Cc: Jon Kiggans; Jonathan Carroll
Subject: 4 January 2016 Update on Ingleside Clean up Tank 30 and Tank 26.

 

All of the boxes with the exception of one have been sent to US Ecology and  have been
returned empty to tank 26. I have attached the invoices and amounts that were shipped.

 

We are getting an Engineering water cut design for a door sheet on Tank 26 should have
later today or tomorrow. We plan to cut this door sheet later this week or early next week 
scheduling now. This will allow us to start cleaning Tank 26 and start filling boxes to go to
US Ecology.
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Steve Wilson
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